
Client Name: CalTrans

Location: 04-SF-80-13.2 / 13.9

SAS Superstructure 22-Nov-14

4:11 AM

Run date

Time

Reviewer: Schmitt, Alex

Daily Diary Report by Bid Item

Contract No.: 04-0120F4

Inspector Name: Wright, Doug

Diary #: 273 Date: 13-Apr-2012 Friday

Approved Date:

Shift Hours: 07:00 AM 05:30 PM Break: 00:30 Over Time: 02:00

Const Calendar Day: 948

Inspection Type: Continuous

Title: Transportation Engineer

Federal ID:

Location:

SubmitStatus:

04-0120F4
04-SF-80-13.2/13.9

Self-Anchored

Suspension Bridge

Working Day If no, explain:

Temperature 7 AM 12 PM 4PM

Weather
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Diary: Dispute

Cable Compaction

Overview of work today:
Prep work for Cable compaction was done today. Compaction equipment was being installed, & hauling
equipment was being dismantled. Tony Costa’s crew was working on this. See below for a list of labor on
this work. Also, installation of Cable formers was ongoing. This is force account CCO work. 3 crews were
working on the Cable former installation. I was inspecting one of the crews (Matt Holt’s crew). See below
for a list of labor for this crew. See the diaries of Sami Daouk & John Lyons for a list of labor for the other
crews working on cable former installation.

- I arrived at the pier 7 office at 07:00, & was on the bridge at 07:10.

*********
Compaction prep work:
- From 07:00 until 11:30, dismantling of the hauling system was ongoing. They removed the guide rails &
the sheave batteries. Also, they started removing the support beams above the sheave batteries.
- From 12:30 until 13:00, the strand hauling rollers at the Tower saddle on the side-span side were being
dismantled. This is the area where the winches that move the compactors will be mounted.
- From 12:30 until 16:00, the winches for the compactors were trial fit, & then installation was started.
Each winch was lifted into place, & then the bolt holes were checked to see if they align. Then the
winches were lowered back to the OBG for minor modifications to the bolt holes. By the end of the shift,
only the winch atop the South main-span was installed.
- From 16:00 until the end of the shift, only minor housekeeping work was done.

*********
Cable former installation work (CCO247):
- This is force account CCO work. Cable formers are required at only one location per span, but the
Department has asked for them to be installed every 50m along the span (total of 7 per main-span, & 3
per side-span).
- Matt Holts’s crew arrived to do this work starting at 10:00. They started working on the South main-span.
- The 1 required set of cable formers had previously been installed at mid-span on this span, so all of this
work is applied to the CCO.
- The first set of extra cable formers had previously been installed about 50m down from the Tower at
about PP50. These were started at the Tower saddle, & moved down the span prior to the installation of
the compaction equipment.
- From 10:00 until 10:30, they were setting up the tools & equipment to start the work.
- From 10:30 until 14:00, they added a second set of formers adjacent to the first extra set at PP50, & then
pulled them down the span (2 formers at a time) with the use of a winch to about PP60. They were
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secured in place with a cable running through a hole in at the top & bottom of each former.
- From 14:00 until the end of the shift, they added a set of formers adjacent to the set at PP60, & then
pulled them down the span (2 formers at a time) with the use of a winch to about PP70. 10 of the 12
former plates had been pulled down to PP70 by the end of the shift. They were secured in place with a
cable running through a hole in at the top & bottom of each former.
.

Bid Item: 067 C-PWS-SUC.06704-0120F4 Compact Suspension Cables

AMERICAN BRIDGE/FLUOR, A JV

Labor

Trade Class RT Hrs OT Hrs DT Hrs TotalName DisputeRemarks

Contractor: AMERICAN BRIDGE/FLUOR, A JV

APP JONATHAN CANITESIronworker 0.00 2.00 0.00 2.00 CCO 247 - install Cable formers

JNM CARLOS ALVERADOIronworker 5.00 5.00 0.00 10.00 CCO 247 - install Cable formers

APP LONNY CANDELARIAIronworker 5.00 0.00 0.00 5.00 CCO 247 - install Cable formers

APP JONATHON BISKNERIronworker 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers

APP PABLO RAMIREZIronworker 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers

FOR MATTHEW HOLTIronworker 5.00 2.00 0.00 7.00 CCO 247 - install Cable formers

JNM HOWARD SCHROYEROperator 8.00 2.00 0.00 10.00

OTH NICOLAUS SHAFEROperator 8.00 2.00 0.00 10.00

APP JACOB MECHEIronworker 8.00 2.00 0.00 10.00

APP AUGIE SOLISIronworker 8.00 2.00 0.00 10.00

JNM HAYES BATISTEIronworker 8.00 2.00 0.00 10.00

JNM KEVIN RATCLIFFIronworker 8.00 2.00 0.00 10.00

JNM CASEY LUXIronworker 8.00 2.00 0.00 10.00

FOR GARY ANDERSONIronworker 8.00 2.00 0.00 10.00

FOR ANTHONY COSTAIronworker 8.00 2.00 0.00 10.00
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